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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Pay Period End Date:

10.24.2015

Contract Location:
'F' ST BRIDGE EAST OF 84TH ST, OMAHA

Contractor:
VRANA & SON CONSTRUCTION CO. (CHAS.)
4816 F ST

OMAHA NE 68117-1407

Phone:
(402)733-5200

Escrow Agent:

Surety Co:
HARTFORD FIRE INSURANCE COMPANY

Counties
DOUGLAS
Project Fed State Highway Begin
Number Project Number Number Ref
Post
22284 000 MAPA-BH-5028(4) 5028

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post

BRIDGE

PROG

10.09.2014
10.30.2014
11.24.2014

03.23.2015
03.31.2015

Current Contract Amt
$884,702.60

Original Contract Amt
$883,142.00

% Dollar Comp

71%
% Time Comp

7%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment

Total to Date

Prev to Date

$632,535.71  $381,942.76
$55,853.09 $55,153.35
$688,388.80  $437,096.11
$.00 $.00

$.00 $.00

$.00 $.00
$688,388.80  $437,096.11
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$-1.59 $-1.59

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

-$1.59 -$1.59
$688,387.21  $437,094.52

Project Manager
Jambor, Ben

State Representative
Weander, Marty
Construction Engineer

Bartos, Steve

11.03.2015

11.03.2015

11.03.2015

LPA Responsible Charge
Taylor, Chris

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$250,592.95
$699.74
$251,292.69
$.00

$.00

$.00
$251,292.69

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$251,292.69

11.03.2015

11.03.2015

11.04.2015
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0010 Pay Period End Date:  10.24.2015 Est Number: 0010 Pay Period End Date:  10.24.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 10+00.00 0009 0009 1011.00 30.00 9.000 270.00
0001 0001 0001.08 0.50 668.000 334.00 WATER MGAL 9.000 270.00
BARRICADE, TYPE II BDAY 668.000 334.00 0.000 0.00
314.000 157.00 0.000 0.00
0.000 0.00 0010 0010 1030.00 20.00 117.000 2,340.00
0002 0002 0001.10 1.60 2,796.000 4,473.60 EARTHWORK MEASURED IN EMBANKMENT CY 117.000 2,340.00
BARRICADE, TYPE Il BDAY 2,796.000 4,473.60 7.000 140.00
2,095.000 3,352.00 0.000 0.00
247.000 39520 o011 0011 1101.00 6.00 1,733.000 10,398.00
0003 0003 0001.90 0.40 7,014.000 2,805.60 REMOVE PAVEMENT sy 1,733.000 10,398.00
SIGN DAY EACH 7,014.000 2,805.60 1,736.306 10,417.83
2,233.000 893.20 1,384.080 8,304.48
244.000 97.60 0012 0012 1107.00 6.50 40.000 260.00
0004 0004 0001.99 0.50 626.000 313.00 REMOVE WALK SY 40.000 260.00
CONTRACTOR FURNISHED SIGN DAY EACH 626.000 313.00 39.440 256.37
1,264.000 632.00 2.830 18.40
118.000 59.00 0013 0013 1111.00 14.00 63.000 882.00
0005 0005 0002.44 0.80 111.000 88.80 REMOVE FENCE LF 63.000 882.00
TEMPORARY PAVEMENT MARKING, TYPE LF 111.000 88.80 62.000 868.00
PAINT 114.000 91.20 0.000 0.00
0.000 0.00 0014 0014 1119.00 800.00 1.000 800.00
0006 0006 0003.10 330.00 20.000 6,600.00 REMOVE INLET EACH 1.000 800.00
FLAGGING DAY 20.000 6.600.00 )\ <rr gi715 LT 1.000 800.00
1.500 495.00 1.000 800.00
1.000 330.00 0015 0015 2010.03 78.00 6.000 468.00
0007 0007 0030.60 40,000.00 1.000 40,000.00 CRUSHED ROCK SURFACE COURSE TON 6.000 468.00
MOBILIZATION LS 1.000 40,000.00 0.000 0.00
1.000 40,000.00 0.000 0.00
0.000 0.00 0016 0016 3016.22 42.00 195.000 8,190.00
0008 0008 1009.00 3,000.00 1.000 3,000.00 CONCRETE CLASS 47B-3500 SIDEWALKS sY 195.000 8,190.00
GENERAL CLEARING AND GRUBBING LS 1.000 3,000.00 0.000 0.00
0.750 2,250.00 0.000 0.00
0.250 750.00 0017 0017 3016.39 46.00 20.000 920.00
DETECTABLE WARNING PANEL SF 20.000 920.00
0.000 0.00
0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0010 Pay Period End Date:  10.24.2015 Est Number: 0010 Pay Period End Date:  10.24.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 3020.35 64.00 149.000 9,536.00 0027 0027 4155.50 1.95 561.000 1,093.95
CONCRETE CLASS 47B-4000 DRIVEWAY 153 149.000 9,536.00 REINFORCING STEEL FOR INLET AND LB 561.000 1,093.95
o 0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 3050.15 295.00 168.300 49,648.50 0028 0028 4600.15 82.00 35.000 2,870.00
CONCRETE FOR PAVEMENT APPROACHES cY 168.300 49,648.50 15" REINFORCED CONCRETE SEWER PIPE LF 35.000 2,870.00
CLASS 47BD-4000 165.220 48,739.90 0.000 0.00
82.610 24,369.95 0.000 0.00
0020 0020 3051.10 0.95 31,675.000 30,091.25 0029 0029 4900.25 234.00 3.000 702.00
EPOXY COATED REINFORCING STEEL FOR LB 31,675.000 30,091.25 CURB INLET SEDIMENT FILTER EACH 3.000 702.00
PAVEMENT APPROACHES 30,041.600 28,530.52 2.000 468.00
0.000 0.00 0.000 0.00
0021 0021 3076.60 46.00 1,291.000 59,386.00 0030 0030 6000.10 3,850.00 1.000 3,850.00
10" CONCRETE PAVEMENT, CLASS 47B-4000 53 1,291.000 59,386.00 ABUTMENT NO.1 EXCAVATION LS 1.000 3,850.00
0.000 0.00 1.000 3,850.00
0.000 0.00 0.000 0.00
0022 0022 4002.00 2.40 375.000 900.00 0031 0031 6000.11 3,850.00 1.000 3,850.00
CAST IRON COVER AND FRAME LB 375.000 900.00 ABUTMENT NO.2 EXCAVATION LS 1.000 3,850.00
0.000 0.00 1.000 3,850.00
0.000 0.00 0.000 0.00
0023 0023 4004.80 3.40 702.000 2386.80 0032 0032 6005.60 580.00 12.000 6,960.00
STRUCTURAL STEEL FOR FACE ARMOR LB 702.000 2,386.80 ELASTOMERIC BEARING EACH 12.000 6,960.00
0.000 0.00 12.000 6,960.00
0.000 0.00 0.000 0.00
0024 0024 4012.19 3,600.00 1.000 3,600.00 0033 0033 6006.56 2.65 1,238.000 3,280.70
RECONSTRUCT INLET EACH 1.000 3,600.00 BRIDGE DECK GROOVING sy 1,238.000 3,280.70
0.000 0.00 0.000 0.00
AT STA. 6+73.5 RT
0.000 0.00 0.000 0.00
0025 0025 4015.00 270.00 3.000 810.00 0034 0034 6010.22 435.00 93.700 40,759.50
ADJUST MANHOLE TO GRADE EACH 3.000 810.00 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 93.700 40,759.50
0.000 0.00 73.060 31,781.10
0.000 0.00 0.000 0.00
0026 0026 4105.59 740.00 8.090 5086.60 0035 0035 6010.26 610.00 310.200 189,222.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 8.090 5986.60 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 310.200 189,222.00
JUNCTION BOX 0.000 0.00 303.670 185,238.70
0.000 0.00 264.570 161,387.70
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0010 Pay Period End Date:  10.24.2015 Est Number: 0010 Pay Period End Date:  10.24.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0036 0036 6030.00 140,000.00 1.000 140,000.00 0045 0045 7110.06 29.00 91.000 2,639.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 140,000.00 6 FOOT CHAIN-LINK FENCE LF 91.000 2,639.00
10400.00 1.000 140,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 6080.00 2.80 1,800.000 5,040.00 0046 0046 7115.06 192.00 4.000 768.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,800.000 5,040.00 END POST FOR 6 FOOT CHAIN-LINK FENCE EACH 4.000 768.00
1,800.000 5,040.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 6131.50 0.93 75,170.000 69,908.10 0047 0047 7116.06 228.00 4.000 912.00
EPOXY COATED REINFORCING STEEL LB 75,170.000 69,908.10 CORNER POST FOR 6 FOOT CHAIN-LINK EACH 4.000 912.00
72,146.700 67,096.42 FENCE 0.000 0.00
55,282.520 51,412.74 0.000 0.00
0039 0039 6139.50 0.90 108.000 97.20 0048 0048 7495.05 0.75 1,092.000 819.00
SUBSURFACE DRAINAGE MATTING SY 108.000 97.20 4" YELLOW PERMANENT PAVEMENT MARKING LF 1,092.000 819.00
62.300 56.07 PAINT 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 6210.14 34.00 880.000 29,920.00 0049 0049 8091.00 34.50 175.000 6,037.50
HP 12 INCH X 53 LB STEEL PILING LF 880.000 29,920.00 GRANULAR BACKFILL CY 175.000 6,037.50
803.500 27,319.00 238.070 8,213.42
0.000 0.00 0.000 0.00
0041 0041 6401.00 64.00 562.300 35,987.20 0050 0050 9009.75 80.00 17.000 1,360.00
PEDESTRIAN BARRIER RAIL LF 562.300 35,987.20 TEMPORARY SURFACING SY 17.000 1,360.00
0.000 0.00 12.000 960.00
0.000 0.00 0.000 0.00
0042 0042 6401.50 90.00 560.000 50,400.00 0051 0051 9034.00 6.60 149.000 983.40
PEDESTRIAN BARRIER FENCE LF 560.000 50,400.00 PREPARATION OF INTERSECTIONS AND SY 149.000 983.40
0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0043 0043 6510.55 0.00 1.000 0.00 0052 0052 9110.01 130.00 10.000 1,300.00
TEMPORARY BRIDGE SHORING LS 1.000 0.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0044 0044 7110.00 4.50 314.000 1,413.00 0053 0053 9110.03 100.00 10.000 1,000.00
TEMPORARY FENCE LF 314.000 1,413.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,000.00
515.000 2,317.50 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2284X

Date: 11.05.2015
Page: 50f8

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2284X

Date: 11.05.2015

Page:

50f 8
Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0010 Pay Period End Date:  10.24.2015 Est Number: 0010 Pay Period End Date:  10.24.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0054 0054 9110.07 125.00 10.000 1,250.00 0063 0063 L860.50 8,200.00 1.000 8,200.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 8,200.00
0.000 0.00 CONTRACTOR COMPLIANCE 1.000 8,200.00
0.000 0.00 0.200 1,640.00
0055 0055 9110.27 140.00 10.000 1,400.00 0064 0064 W600.03 200.00 1.000 200.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,400.00 ADJUST VALVE BOX TO GRADE EACH 1.000 200.00
EXCAVATOR, FULLY OPERATED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0056 0056 9170.00 220.00 7.420 1,632.40 4001 4001 6210.59 20.40 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 7.420 1,632.40 PAY CUT-OFF LF 76.500 1,560.60
0.000 0.00 76.500 1,560.60
Pile Cut-Off HP 12 x 53 '
0.000 000 MY X 0.000 0.00
0057 0057 9173.20 2.90 1,291.000 374390 GROUP 6 BRIDGE AT STA. 10+00.00 Contracted 883,142.00
SUBGRADE PREPARATION SY 1,291.000 3,743.90 Current 884 .702.60
354.440 1,027.88 In place 632,535.71
354.440 1,027.88 This Estimate 250,592.95
0058 0058 L019.12 2.50 466.000 1,165.00 Totals for contract Contracted 883,142.00
EROSION CONTROL, CLASS 1C Sy 466.000 1,165.00 Current 884,702.60
0.000 0.00 In place 632,535.71
0.000 0.00 This Estimate 250,592.95
0059 0059 L020.50 110.00 138.000 15,180.00
TRANSITION MAT SY 138.000 15,180.00
0.000 0.00
0.000 0.00
0060 0060 L022.11 2.50 1,044.000 2,610.00
FABRIC SILT FENCE-LOW POROSITY LF 1,044.000 2,610.00
386.000 965.00
0.000 0.00
0061 0061 L022.75 3.50 300.000 1,050.00
TEMPORARY SILT CHECK LF 300.000 1,050.00
0.000 0.00
0.000 0.00
0062 0062 L022.90 3.50 300.000 1,050.00
TEMPORARY SILT FENCE LF 300.000 1,050.00
0.000 0.00
0.000 0.00
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES |

6005.60 ELASTOMERIC BEARING

Project 22284 000 Project 22284 000
Prpsl Line Nbr 0020 Proj Line Nbr Prpsl Line Nbr 0032 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007 S.P. Initial Payment 15,843.00 8,729.49 91621189 0006 S.P. Adjustment -6.00 -2,430.00 19593
na na
0009 S.P. Initial Payment 15,843.00 8,729.49 91616916 0007 S.P. Adjustment -6.00 -2,430.00 19593
na na
0009 S.P. Adjustment -15,843.00 -8,729.49 91621189 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0032: 0.00 $0.00
0009  S.P.Adjustment -14,198.60 -7,823.43 91616916 Total for item code 6005.60: 0.00 $0.00
na Iltem Cd |ltem Desc
Total for stockpile nbr 1: 1,644.40 $906.06 6131.50 \EPOXY COATED REINFORCING STEEL
Stkpl Nbr 2 Project 22284 000
0007  S.P. Initial Payment 15,843.00 8,729.49 91616916 Prpsl Line Nbr 0038 Proj Line Nbr
2209 SP. Closure 15,843.00 8,729.49 91616916 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
Total for stockpile nbr 2: 0.00 $0.00 0005 S.P. Initial Payment 11,723.00 6,459.37 91597499
Total for proposal line nbr 0020: 1,644.40 $906.06 na
Total for item code 3051.10: 1,644.40 $906.06 0006  S.P.Adjustment -3,850.00 -2,121.35 91597499
Iltem Cd |Item Desc na
6005.60 | [ELASTOMERIC BEARING 0007  S.P. Adjustment -5,451.98 -3,004.04 91597499
_ na
Project 22284 000 0008 S.P. Adjustment -2,075.10 -1,143.38 91597499
Prpsl Line Nbr 0032 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0009 S.P. Initial Payment 22,596.92 12,450.90 91621189
Stkpl Nbr 1 na
0001  S.P. Initial Payment 12.00 4,860.00 19593 0009  S.P. Initial Payment 22,683.92 12,498.84 91616916

na

na
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Contract ID:  2284X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2284X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0010 Pay Period End Date:  10.24.2015 Est Number: 0010 Pay Period End Date:  10.24.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials

\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 \EPOXY COATED REINFORCING STEEL \ 6131.50 \EPOXY COATED REINFORCING STEEL
Project 22284 000 Project 22284 000
Prpsl Line Nbr 0038 Proj Line Nbr Prpsl Line Nbr 0038 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 3

0010  S.P. Adjustment -345.92 -190.60 91597499 0009  S.P.Closure -22,683.92 -12,498.84 91616916

na na

0010  S.P. Adjustment -22,596.92 -12,450.90 91621189 Total for stockpile nbr 3: 0.00 $0.00

na Total for proposal line nbr 0038: 0.00 $0.00

0010  S.P.Adjustment -22,683.92 -12,498.84 91616916 Total for item code 6131.50: 0.00 $0.00

na Item Cd |Item Desc

Total for stockpile nbr 1: 0.00 $0.00 6210.14 HP 12 INCH X 53 LB STEEL PILING

Stkpl Nbr 2 Project 22284 000

0007 S.P. Initial Payment 30,124.00 16,598.32 91621189 _ o

Prpsl Line Nbr 0040 Proj Line Nbr
na
Est Nbr Adjustment Type Adj Qt Adj Amt Invoice Nbr

0007  S.P. Adjustment -5,451.98 -3,004.04 91621189 : P i :

na Stkpl Nbr 1

0008  S.P. Adjustment -2,075.10 -1,143.38 91621189 0002  S.P. Initial Payment 480.00 11,400.00 2-104C

na na

0009 S.P. Closure -22,596.92 -12,450.90 91621189 0003 S.P. Adjustment -388.00 -9,215.00 2-104C

na na

Total for stockpile nbr 2: 0.00 $0.00 0004  S.P.Adjustment -92.00 -2,185.00 2-104C

Stkpl Nbr 3 na

0007 S.P. Initial Payment 30,211.00 16,646.26 91616916 Total for stockpile nbr 1: 0.00 $0.00

na Total for proposal line nbr 0040: 0.00 $0.00

0007 S.P. Adjustment -5,451.98 -3,004.04 91616916 Total for item code 6210.14: 0.00 $0.00

na

0008 S.P. Adjustment -2,075.10 -1,143.38 91616916

na
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
6401.00 | PEDESTRIAN BARRIER RAIL

Project 22284 000

Prpsl Line Nbr 0041 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0007 S.P. Initial Payment 562.30 26,146.95 23865
Pedestrian Barrier Rail
Total for stockpile nbr 1: 562.30 $26,146.95
Total for proposal line nbr 0041: 562.30 $26,146.95
Total for item code 6401.00: 562.30 $26,146.95

\Item Cd Hltem Desc \
6401.50 | PEDESTRIAN BARRIER FENCE

Project 22284 000

Prpsl Line Nbr 0042 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 74.00 2,960.00 23866-1
Anchor Assemblies
0010  S.P. Initial Payment 560.00 25,840.08 23866-2
Pedestrian Barrier Fence and Bolts
Total for stockpile nbr 1: 634.00 $28,800.08
Total for proposal line nbr 0042: 634.00 $28,800.08
Total for item code 6401.50: 634.00 $28,800.08

Total remaining for contract: $55,853.09



